

ADDENDUM NO. 1 TO SERVICE CONTRACT CIG NO. Z242DB922D

Agenzia Italiana Cooperazione allo Sviluppo (AICS)
United Nations Crescent
P.O. BOX 63389-00619, Muthaiga - Nairobi
('The contracting authority'),

n. 45/2020
del 14/12/2020

of the one part,

and

Eng. Peter NJURUMBA
ID No. 0710655
P.O. BOX 912-00206, Kiserian - Kajiado County
KRA PIN No. A001571916 - I
('the contractor')

of the other part,

have agreed as follows:

The following provisions of contract "Consultancy services for Kiambere water supply and sanitation project evaluation and review - CIG No. Z242DB922D" concluded between the contracting authority and the contractor on 10th August 2020 (the 'contract') are hereby replaced/completed as follows:

Article 19 Implementation of the tasks and delays

19.2 The period for implementing the tasks is Seven (7) months from the start date.

All other terms and conditions of the contract remain unchanged. This addendum shall form an integral part of the contract and it shall enter into force on the later date of signature by the parties.

Done in English in two originals: one original being for the contracting authority, and one original being for the contractor.

For the contractor

For the contracting authority

Name: Eng. Peter NJURUMBA
Peter K. Njurumba

Title: Consultant
Eng. MIEK

Licensed W.B.P.
Eng. E-228

Date: **14/12/2020**

Name: Fabio Melloni

Title: Director

Signature

Date: 14th December 2020

