

ADDENDUM N° <I> TO WORKS CONTRACT N. <7680111>

Contratto
n. 47/2020
del 27/11/2020

Between

Agenzia Italiana Cooperazione allo Sviluppo (AICS)
United Nations Crescent
P.O.BOX 63389-00619, Muthaiga - Nairobi
("The contracting authority"),

of the one part,

and

Msingi Bora Builders and Contractors Ltd
Official registration number: C. 168047
P O Box 11097-00100 Nairobi Kenya
VAT number: P051242018J

("the contractor")

of the other part,

have agreed as follows:

The following provisions of contract **Emergency rehabilitation of Weiwei irrigation infrastructure**
Ref: 7680111 concluded between the contracting authority and the contractor on < 27/02/2020 > (the
'contract') are hereby replaced as follows:

Article 4. The contracting authority hereby agrees to pay the contractor in consideration of the execution
and completion of the works and remedying of defects therein the amount of:

- **Contract price:** KSH 14,388,750.00

Text of the new article as amended:

Article 4: The contracting authority hereby agrees to pay the contractor in consideration of the execution
and completion of the works and remedying of defects therein the amount of:

- **Contract price:** KSH 17,187,468.61

Annex 3: the bill of quantities and the breakdown of lump-sum price

The new version of Annex 3: <the bill of quantities and the breakdown of lump-sum price> is attached
to this addendum

All other terms and conditions of the contract remain unchanged. This addendum shall form an integral
part of the contract and it shall enter into force on the later date of signature by the parties.

Done in English in two originals, one original being for the contracting authority and one original being
for the contractor.


For the contractor

Name: William Ngau

Title: Director

Signature

Date:



27/11/20.

For the contracting authority

Name: Fabio Melloni

Title: Head of Office

Signature

Date: 24/11/2020

